



### **The project**

To acquire and build a microcell and macrocell scheme at Twickenham Rugby Stadium within a 4 week period on behalf of a major Telecommunications Operator.

### **The brief**

To make contact with the Stadium and build a site to provide coverage both internally and externally at the Stadium prior to the next international match in 4 weeks.

### **Implementation**

We initially made contact with the Rugby Football Union and the Stadium Clerk of works in order to confirm our Client's intentions and timescales. We were able to negotiate access quicker than would usually be accepted in order to assess the site and design a suitable scheme.

In the meantime we were also negotiating the Heads of Terms with the RFU in order to document the installation. Once these were agreed our Client was able to enter into an early access agreement prior to the completion of the final legal document.

Once drawings were produced we oversaw the approvals process and were able to have amendments made and approved within a very short timeframe. We then arranged for all passes to be issued in order to allow build to commence.

The site was completed and integrated on the day before the next match and we understand it has been providing considerable coverage ever since.